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Kenmore Waterfront 
Improvement Projects 
Log Boom Park Waterfront Access & Viewing Project

Squire’s Landing Park Waterfront & Natural Open Space Access Project

60% Design Update
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Project Background

Conceptual Level Design Phase (2015-16)

• Imagine Kenmore / Walkways & Waterways Bond Measure

• Community Input: Improve Park Natural Habitat & Water Access

30% Level Design Phase (2017-18)

• Data Gathering & Analysis / Environmental Regulatory Agency Input

• Council Update / Public Open House / Grant Applications

• Submitted Land Use/Environmental Permits

60% Level Design Phase (2019-20)

Log Boom Park Waterfront Access & Viewing Project
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Current Progress

• Continue Site Assessment, Material’s Selection

• Value Engineering, Constructability Review

• Wrapping up 60% Level Design

• Next Steps - 90% Level Design Begins

Log Boom Park Waterfront Access & Viewing Project
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2016 Bond Levy
Concept Design
Site Plan
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2018 30% Design 
Site Plan
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2020 60% Design 
Site Plan
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Protect & Enhance Natural Habitat 
Avoid - Minimize – Restore & Enhance 

7

Avoid Wetlands
Minimize Impacts

Wetland 
Enhancement

Wetland Protection Fencing

Shoreline Enhancement

Swamp Creek Off-Site Enhancements 
(mitigation for beach work below OHW)
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Improve Public Access to Water
Simple - Modern - Beach
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Beach Prototype Plaza Boat Rental Building

Picnic Pavilion Beach Activities Water Activities

Path
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Water Access
Picnic Shelter to Beach Section
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Hand-Carry Watercraft Boat Rental Building
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Materials:

• CMU base with board and batten siding

• Steel overhead coiling doors

• Aluminum Canopy
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Total Project Budget Cost Estimate
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• $3.9 million is the Council approved total project budget

• Current total project cost estimate is $ 3.6 Million- approximately 6% below 
approved budget

• Staff will update Council on costs prior to completing the 90% design phase
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Schedule and Next Steps
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• Open House – February 26th, 2020

• 60% Design Finalized – March 2020

• Building Permit Application – April 2020

• 90% Design City Council Updated – June 2020

• Permits Anticipated - Summer 2020

• Final Design/Bid - Summer 2020 **

• Construction Phase Commences - Fall 2020**

• Construction Complete - June 2021**

** Contingent upon receipt of permits
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Construction Phase
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Log Boom Park Waterfront Access & Viewing Project
Q & A Period
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Squire’s Landing Park Waterfront & Natural Area Open Space Access Project
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Project Background

Westside Property Purchased (2014)

Conceptual Level Design Phase (2015-16)

• Imagine Kenmore / Walkways & Waterways Bond Measure

• Concept Plan Created: Improve Park Natural Habitat & Water Access

30% Level Design Phase (2017-18)

• Data Gathering & Analysis / Environmental Regulatory Agency Input

• Council Update / Public Open House / Grant Applications

• Submit Land Use/Environmental Permit Process

60% Level Design Phase – (2019-20)
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Current Progress

• Site Assessment, Material’s Selection

• Value Engineering, Constructability Review

• Wrapping up 60% Level Design

• Next Steps - 90% Level Design Begins

Squire’s Landing Park Waterfront & Natural Area Open Space Access Project
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2016 Bond Levy 
Concept Design
Site Plan 
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2018 30% Design
Site Plan 
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2020 60% Design
Site Plan 
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Protect & Enhance Natural Habitat 
Avoid - Minimize – Protect & Enhance
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Shoreline Stabilization

Wetland CreationProtection fencing

Upland Habitat Restoration

Habitat Bench Creation –
Off-Site Mitigation for Log 
Boom
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Improve Public Access to Water
Simple - Rustic - Modern
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Bridge Boardwalk Gangway and Floats

Plaza Picnic Pavilion Walls              Pathways
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Bridge and Boardwalk
Bowstring Bridge - Site Section

22



Kenmore Waterfront Improvement Projects 
Mott MacDonald February 10, 2020

Total Project Budget Cost Estimate
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• $7.9 million is the Council approved total project budget

• Current total project cost estimate is $8.2 Million- approximately 4% above 
approved budget

• Staff will update Council on costs prior to completing the 90% design phase
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Schedule and Next Steps
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• Public Open House – February 26th, 2020

• 60% Design Finalized – March 2020

• Building Permit Application – June 2020

• City Council Update – August 2020

• Final Design - June – December 2020

• Permits Anticipated - December 2020 – April 2021

• Bid/Construction Commences - Late Spring-Summer 2021**

• Construction Complete – Late Spring 2023**

** Contingent upon receipt of permits
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Q & A Period

Squire’s Landing Park Waterfront & 
Natural Area Open Space Access Project
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Thank you
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